

Project Planning

Phase	Activities	Expected Outcome
1. Requirement Analysis	Identify network-request problems, user needs, and system requirements	Defined project requirements
2. Ideation & Planning	Brainstorm possible solutions and prioritize the best idea	Selected automated network request solution
3. System Design	Prepare problem-solution fit, user stories, DFD, architecture, and technology stack	Complete system design
4. Service Catalog Development	Create Network Request catalog item and configure variables	Functional request form
5. Application & Data Setup	Create tables, fields, and request-related records	Structured data storage
6. Workflow Development	Configure Flow Designer with record creation, approvals, logic, notifications, and updates	Automated request workflow
7. Testing	Submit sample requests and test approval, rejection, notifications, and record updates	Verified system functionality
8. Documentation	Capture implementation details, screenshots, results, and project outcomes	Complete project documentation

Phase	Activities	Expected Outcome
9. Final Deployment	Review the application and ensure all components work together	Ready-to-use solution

The implementation follows the documented sequence of **Service Catalog** → **Variables** → **Tables** → **Approvals** → **Flow Designer** → **Notifications** → **Testing**.